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B Plant Project Managers Meeting
Ecology Office - Kennewick

June 18, 1998
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The undersigned indicate, by their signatures, that these meeting minutes reflect
the actual occurrences of the above -dated meeting.

llelz	 Date: /G Uat ^Q
Greg ry J.	 Plant Contractor Representative, BWHC

e"Oote , Igo iS	 Date: 'I /6 cr
David T. Evans, roject Manager, DOE-RL

Date:
Ted A. ool	 Ject Manager, Washington State Department Eco gy

r
Date:	 / G , / f fP

George W. Reddick, PHMC Representative, FDH

signing for Cindy Grant
Unable to obtain signature of Gail Laws — Date:

Cindy Grant, WDOH Representative

Agenda:	 The agenda for the June 18, 1998 meeting included the following B Plant Facility
Transition topics:

1) Approve Minutes from Previous Project Managers Meeting
2) Vessel Deactivation Update X303\
3) W-059 Project Update
4) End Point Close-out Status
5) Water Addition to Tank 100
6) Hierarchy of Key Transition Documents
7) Review Action Itemsi
8) Other Items
9) Next meeting July 16, 1998............
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or Steve Godfrey, BWHC (54-49), (509) 372-0501.
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B Plant Project Managers Meeting
Ecology Office - Kennewick

June 18, 1998
8:00 a.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

Approve Minutes from Previous Project Manager Meeting

Mr. Ted Wooley, Washington State Department of Ecology (Ecology); Mr. Dave Evans,
Department of Energy, Richland Operations Office (RL); Mr. George Reddick, Fluor Daniel
Hanford, Inc. (FDH), and Mr Greg LeBaron, B&W Hanford Company (BWHC) approved and
signed the meeting minutes from the May 11, 1998, B Plant Project Managers Meeting. The
minutes were sent out, prior to the meeting, for review and all corrections were incorporated,
prior to approval.

Vessel Deactivation Update

Mr. LeBaron reported that the canyon vessel deactivation is complete except for some final
documentation. The final transfer of liquid waste was made the first week in June and the vessel
isolation was completed the week of June 8.

W-059 Project Update

Construction of the W-059 project is essentially complete; there are a few odds and ends to
complete. The ATP started this week and the field testing of the stack and sampling system is
scheduled to start June 25.

End Point Close-out Status

A summary of the end point status was reviewed (attached). There were 1 104 end points
completed by the end of May compared to 1 155 scheduled. After the first week in June, I I1 I
end points had been completed. By the end of May, there were 222 end points which had been
scheduled to be completed but have not. In many cases, there are good reasons why those 222
end points have not been completed and it is expected that completion of those end points will not
impact the end of the project.

Water Addition to Tank 100

Five inches of water (about 370 gallons) was added to Tank 100 to reduce the radiation field by
about half (attached notes). This will significantly decrease the radiation exposure to the people
who will be working on the top of the tank to cut the pipes connected to the vessel and for those
involved in moving the tank into the B Plant canyon. Once the tank is moved into the canyon, the
water will be allowed to evaporate which is expected to occur in 6-8 months. This water addition
was made following agreement with DOE-RL, BHI and Ecology that the tank could be moved
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into and stored in the B Plant canyon without removal of the extra water.

Hierarchy of Key Transition Documents

Mr. Godfrey lead a discussion about the relationship of five documents associated with B Plant
transition and surveillance & maintenance (S&M); 1) Preclosure Work Plan, 2) S&M Plan, 3) the
End Point Document, 4) the List of Hazardous Substances and Dangerous Wastes remaining in
the facility after transition, and 5) Safety Basis. Mr. Godfrey referenced language within the TPA
change package which points out that the Preclosure Work Plan contains the S&M Plan and the
End Point Document. Because the S&M Plan contains the List of Hazardous Substances and
Dangerous Wastes remaining within B Plant and the Safety Basis Document is required to finalize
the S&M Plan, Mr. Wooly agreed that the Preclosure Work Plan is the last document approved
and includes the necessary parts of all these other documents.

The Preclosure Work Plan has been submitted to Ecology and Mr. Godfrey stated that he would
like to get Ecology's comments. Mr. Wooley agreed to provide the comments. It was later
discussed that a meeting to resolve comments on the Preclosure Work Plan would be held
following the next PMM. Mr. LeBaron will schedule that meeting.

Review Action Items

Action items were reviewed and the current status of the action items is shown in the attached
table.

Other Items

Next Meetin¢

The next meeting will be July 16, at 9:00 a.m. in MO-414/200E as identified in the previous
meeting.
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OPEN OR RECENTLY CLOSED ACTION ITEMS

Action Item	 Responsible Description Completion
Person Date

PMM-BP-97-12 Steve Godfrey Address and resolve issue of
BWHC insufficient information to

adequately identify remaining
hazards on B Plant End Point CLOSED

Closure letters. 4/98

PMM-BP-98-13 ALL Look at the format in the TPA for
the Key Transition Documents.
Determination to be made at next CLOSED
meeting. Format of documents. 6/98

PMM-BP-98-14 Greg LeBaron Set up Comment Resolution
BWHC Meeting for the Preclosure Work

Plan. OPEN
PMM-BP-98-15 Ted Wooley Provide a conditional closure letter CLOSED

Ecology for the ISO west tank 4/98
PMM-BP-98-16 Kent Smith Provide the analytical data already CLOSED

BWHC received to Ted Wooley 4/98
PMM-BP-98-17 Kent Smith Provide information to Ted about

BWHC the limitations and benefits of CLOSED
sampling T-28 - 1 and T-30-1 5/98

PMM-BP-98-18 Greg LeBaron Provide the final analytical data to
BWHC Ecology

Only open items and those, which have been closed since approval of the last meeting minutes,
will be listed.
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SCHEDULING THE NEXT MEETING

The next B Plant Project Managers Meeting is scheduled for July 16, 1998, at 9:00 in MO-414
from 9:00 a.m. to 10:00 p.m. with a meeting to resolve comments to the Preclosure Work Plan
following.

June 18, 1998
ATTENDEE LIST

NAME ORGANIZATION PHONE NUMBER

Loren Rogers DOE-RL/TPD 373-9560

Steve Godfrey BWHC 372-0501

Ted Wooley Ecology 736-3012

George Reddick FDH 372-2326

Greg LeBaron BWHC 373-1792

Ellen Mattlin DOE-RL/EAP 376-2385

Kim Williams DOE-RL 373-1646

Tomicka Womack DOE-RL,

Gail Laws DOH 736-5713

Andrea Hopkins FDH 373-5395

Nancy Ballant ne FDH
I

372-1547

Tom Beam BWHC 372-0019

Dewey Robbins BWHC 372-0001
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ATTACHMENT

HANDOUTS



Prior to Water Addition
= Minimum Heel ow l 70 gallons
= Dose rates 60mR/hr general
= Estimated 2 ManRem exposure
After 5 Inch Water Addition
= Water heel ^x370 gallons
= Dose rates 25=40mR/hr
Ecology approved storage of Tank
100 in canyon with water heel
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